

A research calendar with protected analysis time

10–20 hours/week · planned task effort 450–590 h + 15% contingency

WORK PACKAGE

2026

2027


PLANNED HOURS

Sep Oct Nov Dec Jan Feb Mar Apr May Jun


M1 Source access



20–30



M2 Corpus + pipeline



100–130



M3 NLP validation



100–130



M4 Temporal analysis



100–110



M5 Thesis / feedback




90–130



M6 Revision / release



40–60



Optional expansion



DATA + METHODS

ANALYSIS FREEZE

WRITE + DELIVER

Hatching: optional work · Diamonds: gates · Outlined effort ends: upper estimates

G1 · 30 SEP

Access + schema

Confirm scope and dates

18 DEC

Core corpus frozen

Audit sampling denominators

G2 · 15 JAN

Measurement frozen

References + encoder fixed

G3 · 28 FEB

All analysis complete

Include robustness checks

MAR–14 MAY

Thesis + feedback

Writing and rehearsal

G4 · 11 JUN

Revision + release

Reproduction + presentation