

Protect the analysis deadline

Qualitative planning priorities: H = high; M = moderate. No probabilities estimated.

RISK	TRIGGER	ACTION / LIMIT
H R1 Database delay	Pilot / freeze missed	➔ Stop expansion; analyse core
H R2 Access / release	No workable access	➔ Permitted same-role source
H R3 Sparse history	Few usable time points	➔ Common quarters / context
H R4 Measurement error	Labels fail validation	➔ Refine or narrow labels
H R5 False temporal signal	Duplicates / shared shocks	➔ Diagnostics; bounded claims
H R6 Composition change	Source / encoder shifts	➔ Fixed-source checks + weights
M R7 Compute / staffing	Cost exceeds capacity	➔ Cache; cap comparisons
M R8 Loss / interruption	Illness / backup failure	➔ Snapshots; protected revision
H R9 Date conflict	Report date unresolved	➔ Clarify; replan if earlier

Decision rule: narrow the comparison early; retain validation and all three NLP components.